Arterial Asphalt and Concrete Program Construction Schedule (TC365440)
DOF Budget Scenario, 9-yr BTG/Prop 1 Levy Lid Lift Plan - 3/17/2008

Note : Project scope and timing may change to reflect changes in pavement conditions, rising construction costs or to

take advantage of coordination opportunities.

Street Begin Location

|2008 PAVING PLAN

BOREN AV BROADWAY
MADISON ST TERRY AV

5AV MARION ST

DENNY WY 1AV N

WESTERN AV W DENNY WY
ELLIOTT AVW W THOMAS ST
15AVW W GALER ST
1AVS S STACY ST
1AVS E MARGINAL WY S
14 AV S S DIRECTOR ST
[2009 PAVING PLAN |

1AVS S HORTON ST
2EXTAVS S JACKSON ST
2AV S WASHINGTON ST
2AV PIKE ST

2AV PIKE ST

PIKE ST 1AV

STEWART ST 1AV

STEWART ST 2AV

|2010 PAVING PLAN |

4AVS S ROYAL BROUGHAM WY
4AV/4AVS AIRPORT WY S

4 AV SENECA ST

4 AV STEWART ST

4 AV STEWART ST
MARION ST WESTERN AV
VIRGINIA ST 1AV

|2011 PAVING PLAN

AIRPORT WY S S SPOKANE ST
AIRPORT WY S S ROYAL BROUGHAM WY

S DEARBORN ST

5AVS

|2012 PAVING PLAN |

DEXTER AV MERCER ST
RAINIER AV S CITY LIMITS
RAINIER AV S S CLOVERDALE ST
RAINIER AV S S ALASKA ST
|2013 PAVING PLAN |

15 AV NE NE PACIFIC ST
|2014 PAVING PLAN |

N/NW 85 ST 15 AV NW
N/NW 85 ST 3 AV NW
N/NW 85 ST AURORA AV N
|2015 PAVING PLAN |

N 105 ST /N NORTHGATE WAY
N 105 ST /N NORTHGATE WAY

GREENWOOD AV N
GREENWOOD AV N

|Other CIP Projects with significant paving

ML KING JRWY S

1AV S

S SPOKANE ST
1AVS

MERCER ST
VALLEY ST
BROAD ST

ROY ST

9AVN
WESTLAKE AV N
FAIRVIEW AV N

CITY LIMITS

S DEARBORN ST

KLICKITAT AV SW
S SPOKANE ST

End Location

DENNY WY
18 AVE

DENNY WY

WESTERN AV W

W THOMAS ST

W GALER ST

W EMERSON ST/ BALLARD BRIDGE

S DEARBORN ST
S SPOKANE ST

14 AV S Bridge

S STACY ST

S WASHINGTON ST
PIKE ST

DENNY WY
LENORA

2 AV

EASTLAKE AV
EASTLAKE AV

AIRPORT WY S
SENECA ST
STEWART ST
DENNY WY
BATTERY ST

6 AV

BOREN AV

S ROYAL BROUGHAM WY
S DEARBORN ST
10 AV S

WESTLAKE AV N
57 AV S

S AUSTIN ST
S WALDEN ST

NE 55 ST

3 AVNW
AURORA AV N
I-5 RAMP

1 AV NE
1 AV NE

SS of RAINIER AV S

Sound Transit MLK Jr Way S Reconstruction, Paving Substantailly Complete

YESLER ST

Alaskan Way Viaduct Utility Relocation
I-5

S HORTON ST

S Spokane St Viaduct Widening TCIP, Construction Start Anticipated 2010

DEXTER AV N
WESTLAKE AV N
DEXTER AV N
DEXTER AV N
MERCER ST
MERCER ST
REPUBLICAN ST

FAIRVIEW AV N
FAIRVIEW AV N
VALLEY ST
9AVN
WESTLAKE AV N
9AVN
FAIRVIEW AV N

Mercer Corridor Improvements TCIP, Construction Anticipated 2009 - 2011, 2.5 yrs

S LANDER ST

GREENWOOD AVE N
GREENWOOD AVE N

AURORA AVE N
AURORA AVE N

1AVS 4AVS
S Lander St Grade Separation TCIP, On Hold Indefinitely
N 105 ST N 112 ST
N 105 ST N 112 ST
Greenwood Ave N TCIP, Construction Begins 2008
N 137 ST N 145 ST
N 137 ST N 145 ST

Aurora Ave N TCIP, Construction Begins 2009
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Action

Mill and Overlay AC
Mill and Overlay AC

Mill and Overlay AC

Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC
Mill and Overlay AC

Mill and Overlay AC
Mill and Overlay AC

Partial Reconstruction AC

Reconstruct AC

Reconstruct PCC
Select Panel Replacement
Mill and Overlay AC (Outside Bus Lanes)
Reconstruct PCC (24' Bus Lane)
Reconstruct PCC

Mill and Overlay AC (Outside Bus Lanes)
Reconstruct PCC (24' Bus Lane)

Mill and Overlay AC
Reconstruct PCC
Select Panel Replacement
Mill and Overlay AC (Outside Bus Lanes)
Reconstruct PCC (24' Bus Lane)

Mill and Overlay AC

Mill and Overlay AC

Mill and Overlay AC
Reconstruct PCC
Reconstruct PCC

Partial Reconstruction AC

Partial Reconstruction AC
Mill and Overlay AC
Mill and Overlay AC

Reconstruct PCC

Partial Reconstruction AC
Mill and Overlay AC
Reconstruct PCC

Mill and Overlay AC (Center)
Reconstruct AC (Outer)

Reconstruct PCC
Reconstruct AC

Reconstruct PCC
Reconstruct PCC

Reconstruct PCC
Reconstruct PCC
Reconstruct AC
Reconstruct AC
Reconstruct PCC
Reconstruct PCC
Reconstruct PCC

Reconstruct AC

6"+ Mill and Overlay AC Center
Reconstruct PCC Outer

Mill and Overlay AC Center
Reconstruct PCC Outer



